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1. ‘The subject contract provides for the design and comstructiom
of three magnetic tape recorder/reproducers referenced im the task
order as Recorders No. 1, No. 2, and No. 3. The Agsncy squipment
designations are CB-12, CB-13, and CB-lh, respectively.

2. The CB-12 recorder was delivered to the Agency in Novesber
1958 and forwarded to the R+D Laboratory for test and evaluation. Due
to mlfunction it vas retwned to the contractor and is presently
undergoing repair. The CB-13 equipment was delivered im December 1958,
likewise, the test and evaluation has pointed cut severel aress requiring
further refinement. With each of thess recorders, the important
recording characteristics, such as high fregquency response and low wow
and flutter, have met the rather stringamt specificatiocns; however, many
improvemsnts in oversl) performmnce will be necessary to provide usable
equipment. Return of the CB-13 recorder to the comtractor is desired.
In May 1959 this comtrect vas smnded to provide sdditiomal funds end
time to incresse the scope of vork om the CB-1M recorder. This work is

presently in process.

3. As mentiomed above, the CB-13 recorder must be returmed to
the comtractor. It is reguested that transportstion de for
shipment of this egquipsent from to | Corpora-
\ California. Air shipment
is preferred becamsse of the lamgth of time required to ship by amy other
carrier. It should be noted durimg shipping and handling that the
association of Contract 602, and the comtractor with the Agency is
classified SECRET. Attached for packing and shipping purposes is
’Mulitlca No. 909-736-59. The co#tltzt project enginesr is Mr.
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